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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Blissfleld Cannery Site - Removal Polrep 
Initial Removal Polrep 

us 
EPA RECORDS CENTER REGION 5 

431620 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #1 
Initial POLREP 
Blissfleld Cannery Site 
B5ZN 
Blissfiled, MI 
Latitude: 41.8275050 Longitude: -83.8522990 

To: Sherry Fielding, U.S. EPA 
Jason El-Zein, U.S. EPA 
Thomas Marks, U.S. EPA 
Beverly Kush, U.S. EPA 
Brian Kelly, U.S. EPA 
Valerie Mulllns, U.S. EPA 
Eaton Weiler, U.S. EPA 
Bruce VanOtteren, MDEQ 
Joe Walczak, MDEQ 
James Wonacott, Village of Blissfleld 
Catrina Ossmann, Lenawee County Economic Development 
Carol Ropski, U.S. EPA 
Duty Officer, USCG 

From: Jon Gulch, On-Scene Coordinator 

Date: 10/21/2011 

Reporting Period: October 11-17, 2011 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

B5ZN 

TO 41 

CERCLA 

EPA 

Non NPL 

10/11/2011 

MIN000510525 

Contract Number: 

Act ion Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account # 

EP-S5-08-04 

9/1/2011 

Time-Critical 

Removal Action 

10/ i l /2011 

1.1.1 Incident Category 
Fund Lead Time Critical Removal Action 

1.1.2 Site Description 
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The site consists of six contiguous parcels of land totaling approximately 35 acres. The northern portion 
of the site contains two former cannery buildings measuring 19,600 and 32,822 square feet; and a 
former automotive repair building measuring 1,876 square feet. These buildings are In various states of 
disrepair and have collapsed roofs and exterior walls as well as missing entry doors. Except for retention 
ponds south of the former cannery buildings, the remainder of the site is grass-covered land formeriy 
used for agricultural purposes. 

A gasoline service station operated on the northern portion of the site from 1916 until circa 1980's. In 
1930, a building was constructed east of the gasoline station for the manufacture of septic tanks. Before 
1963, an automotive repair facility operated in this building. Between 1981 and 1982 L & L Sandblasting 
occupied a portion of this building. Beginning in 1924 and continuing until circa 1990, cannery operations 
were conducted in the two larger on-site buildings. Operations Included the processing and canning of 
tomatoes and pumpkins. Process wastewater from cannery operations was disposed of into four on-site 
retention ponds. From 2000 until 2010, antiques and used farm and used industrial equipment were 
stored and sold at the site. 

1.1.2.1 Location 
The site is located at 440 East Jefferson Street In Blissfleld, Lenawee County, Michigan and is bordered 
to the north by U.S. Route 223 (Adrian Street) and East Jefferson Street, with commercial and industrial 
properties beyond; and to the west by residential properties. The geographic coordinates of the Site are 
41.827505 north latitude by -83.852299 west longitude. 

1.1.2.2 Description of Threat 
Liquid samples contained chromium; 1,4 dichlorobenzene; and chlorobenzene at concentrations 
exceeding the 40 CFR 261.1 criteria. Therefore these samples represented hazardous waste by virtue of 
the characteristic of toxicity. In addition, one liquid sample exhibited a pH. of less than 2 standard units 
(SUs), and 5 liquid samples exhibited pH levels exceeding 12.5 SUs. These samples represent 
hazardous wastes by virtue of the characteristic of corroslvlty. One soil sample contained total arsenic at 
a concentration exceeding the Michigan Department of Environmental Quality (MDEQ) Part 201 Non 
Residential Soil Direct Contact Criterion for arsenic. Therefore, the soil associated with this sample 
represented a direct-contact risk. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
On May 17th, 2011, U.S. EPA (EPA) mobilized to the site to conduct a removal site assessment to 
evaluate potential threats to the public health or welfare or the environment posed by the Site and the 
need for further response actions. During the site assessment, eight liquid samples and three soil 
samples were collected. Site reconnaissance, documentation, conclusions, and recommendations are 
described In more detail In the Blissfleld Cannery Site Assessment Report (WESTON June 20, 2011). 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 
On October 11, 2011, EPA mobilized Its Superfund Technical Assistance and Response Team (START) 
and Emergency and Rapid Removal Service (ERRS) contractors to the site and performed a walk
through of the Interior of the main building, former auto repair shop and the outside perimeter. EPA 
began the process of collecting, staging and logging drums and small containers for future sampling, in 
addition to establishing an area for field hazard categorization (HazCat) to be performed. 

During the period of October 12-14, 2011, sampling operations were completed on all drums and 
containers and a field chemist Inventoried and performed HazCat activities on all staged drums and 
containers. Waste steams were then developed and consolidation of compatible materials was 
conducted. Drums and containers were placed In over-packs as necessary and transferred from the 
Interior of the site building to a secure Conex container. During all removal activities, START conducted 
ambient air monitoring activities both within and around the perimeter of the site for volatile organic 
compounds (VOC's). 

On October 13 and 17, 2011, real-time field screening activities were conducted utilizing an X-Ray 
Fluorescence (XRF) analyzer. The focus of this screening were areas that showed elevated metals 
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(arsenic levels above the MDEQ Part 201 non-residential soil direct contact criterion), Including 
locations immediately east of the former auto repair shop. An area approximately 100' by 50' was 
excavated with an average depth of 2.0' feet below ground surface (bgs) based on elevated XRF 
readings. 

On October 17, 2011, excavation and backfill activities were completed In this area and the site was 
prepared for temporary dehnoblllzation while Transportation and Disposal (T&D) activities are being 
coordinated. During excavation activities, START monitored for fugitive dust emissions utilizing a MIE-
PDR-1500. 

2.1.3 Enforcement Activit ies, Identity of Potentially Responsible Parties (PRPs) 
EPA will continue Investigation and determination of PRPs. 

2.1.4 Progress Metrics 
See POLREP #2 for full list Disposal List. 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 
- Perform final disposal of all waste streams at EPA approved disposal facilities. 
- Demobilization of personnel and equipment from the site. 

2.2.1.1 Planned Response Activities 
Continue the Time Critical Removal Action 

2.2.1.2 Next Steps 
Coordination of final T & D . 

2.2.2 Issues 
None 

2.3 Logistics Section 

N/A 

2.4 Finance Section 

2.4.1 Narrative 
On September 1, 2011, an Action Memorandum was signed by the Superfund Division Director to 
conduct a fund-lead time-critical removal action at the site. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
OSC 

2.5.2 Liaison Officer 
OSC 

2.5.3 Information Officer 
OSC 
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3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
Village of Blissfleld 
Lenawee County 

4. Personnel On Site 

EPA-1 
ERRS-4 
START - 1 

5. Definition of Terms 

CFR - Code of Federal Regulations 
SU - Standard Units 
pH - Percent Hydrogen 
MDEQ - Michigan Department of Environmental Quality 
U:S. EPA - United States Environmental Protection Agency 
START - Superfund Technical Assistance & Response Team 
WESTON - Weston Solutions, Inc 
ERRS - Emergency & Rapid Removal Services 
HazCat - Hazard Categorization 
VOCs - Volatile Organic Compounds 
XRF - X Ray Fluorescence 
BGS - Below Ground Surface 
PDR - Personal DataRam . 
T & D - Transportation & Disposal 
PRPs - Potentially Responsible Parties 
OSC - On Scene Coordinator 
POLREP - Pollution Report 
MSDS - Material Safety Data Sheets 

6. Additional sources of information 

6.1 Internet location of additional information/report 
wvwv.epaosc.org/Blisfleld_Cannery 

6.2 Reporting Schedule 
POLREPS will be Issued as necessary 

7. Situational Reference Materials 

N/A 
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